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WWF-TARANGIRE NATIONAL PARK PROJECT’S WORK PLAN: FY 01-03

Objective 3:  Ecological Monitoring
The following project activities have already been completed under this objective:
hiring project executant, driver, administrative assistant and OIKOS supportive staff.
Other activities that have already been accomplished include: procurement of project
vehicles, holding workshops on conservation & ecology of Tarangire NP, Data
collection and analysis and identification of activities for sustainable conservation of
Tarangire/Lake Manyara wetlands.

The following activities are either currently under implementation or are planned to
be carried out under this objective:
♦ Preparation of grant to Institute of Resources Assessment (IRA) of the University

of Dar-es-Salaam. IRA will be provided with a grant to train Tarangire National
Park (TNP) staff on GIS and Information Management. This grant is planned to be
drawn between WWF and IRA sometime in December, 2000 hopefully soon after
having received approval of USAID on the proposed CA amendment.

♦ Training of  TNP staff on GIS will be carried out by IRA through the above grant
and is planned to start latest by end of December, 2000 (soon after having
received the above grant). The training is planned for two years up to end of the
project.

♦ Advertising of tenders for design of GIS for the Tarangire Park was done in April
2000. The selected Architect (WEGGS Consultants) is at the moment busy
designing the centre. It is hoped that the design work for the centre would be
completed soon and hopefully by December 2000 the Building contractor would
be selected.

♦ Construction work for the centre is planned to start latest by January 2001 and
should be completed by June 2001.

♦ Wet and dry season aerial animal counting using Systematic Reconnaissance
Flight (SRF) method will be carried out in four quarters as the CA gave WWF
only four and a half years instead of five and also because the project started six
months late.

♦ The inventory of plants, birds, fishes, butterflies and reptiles & amphibians had
some components started in May 1999 and plans to be completed by December
2002. As part of the inventory work, guide books on the same will be produced.

♦ The selection and training of a graduate student in wildlife ecology (Ms Msoffe)
has been done and training is underway and is expected to be completed in
November 2001 when OIKOS sub-agreement comes to an end. A dissertation on
wildlife ecology will be produced.

♦ Radio-tracking of elephants which started in January 1999 will be carried out by
OIKOS until November 2001.

♦ Total counting of elephants and buffaloes like the above SRF counts will be
carried out in four quarters because of the same above reasons.

♦ Ground counting of large mammals is continuously being carried out by OIKOS
until November 2001 when their sub-agreement terminates.

♦ Hands on training of TNP staff on ecological monitoring is carried out by both
WWF and OIKOS and will continue until end of the project.
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Objective 2: Vegetation and Participatory land-use mapping

The following activities are being carried out under this objective:

♦ Selection and training of graduate student (Mr. Kimollo) in GIS and land-use has
already been done and training is underway until November 2001 when the
OIKOS sub-agreement comes to an end. A dissertation on land use will be
produced.

♦ Preparation of vegetation maps for the Tarangire eco-system is underway and is
being carried out by OIKOS and the maps in this regard are expected to be
completed before the sub-agreement expires.

♦ Production of land use-maps for selected villages, which have high potential for
being turned into Wildlife Management Areas (WMAs) within the Tarangire
ecosystem, is underway and should be completed by November 2001.

♦ Hands on training of relevant TNP staff on vegetation and land use mapping is
ongoing and will be completed in November 2001.

Objective 4: Establish and Train TANAPA’s Desk Top Publishing Unit

The establishment of the desk top publishing unit (of about 3 people) for Tanzania
National Parks (TANAPA) will be done by TANAPA itself in collaboration with
WWF. However, the hands-on training of this unit in this regard will be carried out by
Africa Vision who will be given a grant to do this.

The following activities will be carried out under this objective:

♦ Preparation of a grant to Africa Vision is planned to be carried out before end of
December 2000. It is hoped that by then, the approval by USAID of the proposed
amendment on the CA will be done.

♦ Hands-on training of TANAPA’s desk top publishing unit will be carried out by
Africa Vision and planned for two years i.e. from January 2001 to end of
December 2002.

♦ Production of tourist information materials by the desk top publishing unit is
planned to start by October 2001 that is after nine months of hands on training.

Objective 1: Sustainable Conservation of Tarangire/Lake Manyara Wetlands

Activities for this objective are being carried out by selected local NGOs and
institutions in collaboration with WWF. The selected local NGOs include: Mazingira
Bora Karatu, and FIDE.  The local institutions are Monduli Development Corporation
(MDC) and TANAPA’s  Ecological monitoring department. Some more local NGOs
may also be selected in the future if proved capable.

The following activities are being carried out under this objective:

♦ Rehabilitation of eroded catchment slopes of Lake Babati is being carried out by
FIDE who have already been given a small grant in this regard. The programme
involves planting grass and tree seedlings on the eroded areas and gullies and
raising awareness to local communities on good farming practices. An assessment
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on FIDE’s  performance will be carried out after 6-12 months and if found OK
will be issued with an other grants the following years. This programme is
planned to run up to the end of the project.

♦ Reforestation of eroded areas and gullies in Karatu plateau is being carried out by
Mazingira Bora Karatu. The grant is this regard has already been given to
Mazingira Bora Karatu. The programme involves planting grass and tree seedlings
in the gullies and eroded slopes. The programme also involves raising awareness
to local communities on good agricultural practices. Like FIDE their performance
will be assessed after 6-12 months and if proved capable will qualify for other
grants in the following years. Again this programme is planned to run up to the
end of the project.

♦ Monitoring of water quality within the Tarangire/Lake Manyara catchment basin
will be carried out by TANAPA’s ecological monitoring unit. This activity is
planned to start in December 2000 and will continue up to the end of the project.

♦ Preparation of  land use plans for Selela village is already underway and is being
carried out by MDC. The exercise is expected to produce a comprehensive report
and land-use maps for Selela village and is planned to be completed before June
2002.

Others:

Mid-term evaluation:

WWF plans to carry out a Mid-term evaluation of the project in March/ April 2001.

Final performance report:

WWF plans to produce a final project performance report by April 2003.

Final Evaluation:

WWF also plans to carry out a final evaluation of the project in April 2003.



WWF 5 October 31, 2000

REVISED WORK PLAN FOR WWF-TARANGIRE PROJECT : (22/09/2000)

               98/99                99/00                 00/01                  01/02                   02/03
OBJECTIVE 3   1   2   3   4   1    2   3   4   1   2   3   4   1   2   3   4   1   2   3   4
 ECOLOGICAL MONITORING
Hire Project Executant
Prepare Grant to IRA
Training of TNP staff on GIS
Hire project driver
Hire Administrative Assistant
Advertise tenders for design of
GIS centre
Construction of GIS centre
Procure Vehicles & Equipment
W/Shop: Counting Large
Mammals
Wet and Dry season Animal
Census
Inventory of Plants, Birds, Fishes
Reptiles &Amph. and Bu-flies
W/Shop: Conservation. &
Ecology of Tarangire Nat. Park
W/Shop: Data collection,
Analysis and Report writing
Hire Wildlife Biologist (OIKOS)
Select and train graduate student
Hire support staff (OIKOS)
Elephant Capture, Collaring and
Radio-tracking
Total Counts (Elephant &
Buffalo)
Ground Counting of Large
Mammals
Hands on training on Ecol. mon.
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98/99 99/00 00/01 01/02 02/03

OBJECTIVE 2   1   2   3   4   1   2   3   4   1   2   3   4   1   2   3   4   1   2   3   4

VEGETATION AND
PARTICIPATORY LAND
USE MAPPING  AND
DATABASE
Hire Land Use Expert
Select & train graduate
student
Prepare vegetation maps
Prepare part. land use
maps
Hands on training  TNP
staff

OBJECTIVE 4

ESTABLISH & TRAIN
TANAPA’s DESK TOP
PUBLISHING UNIT
Prepare Grant for Africa
Vision
Africa Vision train
TANAPA ‘s desk top
publishing unit on desk
top publishing
Produce tourist
information materials
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               98/99                99/00                 00/01                  01/02                   02/03

OBJECTIVE 1
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

SUSTAINABLE
CONSERV. OF
TARANGIRE/LAKE
MANYARA WETLANDS
Engage study on
Tarangire river/Lake
Manyara wetlands
W/shop to develop
strategies for sustainable
conserv. Of Tarangire/L.
Manyara wetlands

Rehabilitation of eroded
catchment slopes of Lake
Babati (FIDE)
Reforestation of eroded
areas  and gullies in
Karatu
Purchase car for wetland
program
Monitoring water quality
in the Tarangire
catchment basin
Preparation of  land use
plans for Selela village
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               98/99                99/00                 00/01                  01/02                   02/03
PROJECT MONITORING,
EVALUATION AND
REPORTING

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Produce six monthly and
annual reports
 Mid-term evaluation
Final performance report
 Final evaluation


